

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	02 July 2026
Team ID	
Project Name	Comprehensive Analysis and Dietary Strategies
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As a member,I have gathered the data that is required to do the project.	2	High	Koneti Venkata Madhava
Sprint-1		USN-2	As a member, I have already gathered the data. so,I also performed loading that data.	1	Medium	Koneti Venkata Madhava
Sprint-1	Data Preparation	USN-3	As a member, I have handled the missing values.	3	Low	Koneti Venkata Madhava
Sprint-1		USN-4	As a member,I have created fields as per the requirement.	3	Medium	Koneti Venkata Madhava
Sprint-1		USN-5	As a member, I have handled the inconsistency in the data.	3	High	Koneti Venkata Madhava
Sprint-2	Data Visualization	USN-6	As a member, I have created different data visualizations like bar charts.	2	Medium	Mohammed Asif Ali Khan Gouri Patan
Sprint-2		USN-7	As a member, I have created different data visualizations like pie charts.	2	Medium	Mohammed Asif Ali Khan Gouri Patan
Sprint-2		USN-8	As a teamleader, I have checked the number of calculations fields.	2	Medium	Sai Mythri Veluru
Sprint-2		USN-9	As a member, I have created different data visualizations like map,line,bar chart,etc.,	5	Medium	Mohammed Asif Ali Khan Gouri Patan
Sprint-2	Dashboard	USN-10	As a member, I have developed a dashboard.	5	High	Mahammad Shaik
Sprint-2	Story	USN-11	As a member, I have developed a story.	5	High	Koneti Venkata Madhava

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Jun 2026	29 Jun 2026	12	27 Jun 2026
Sprint-2	20	6 Days	30 Jun 2026	05 Jul 2026	21	01 Jul 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.